
Reflective Cracking Construction Notes 

 

Date: February 2, 2015 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  46.9  39.0 

Dew Point (°F): 45.0  36.0 
Humidity (%):  93  89 

Visibility (Miles): 9.0  10.0 
Wind (MPH): 16.1 S  6.9 WSW 
Conditions: Overcast  Overcast 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA 

 

Personnel: (1) technician (ARA) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

SRA and ARA personnel painted the asphalt on top of the joint in white, as shown in figure 1, to 

facilitate the daily stress survey. 

 

     
  (a)      (b) 

Figure 1. Painting the Joint Location. 


